AGENDA ITEM Eé

CITY OF LODI
COUNCIL COMMUNICATION

AGENDA TITLE: Adopt Resolution Rejecting all Bids and Authorizing Advertisement for Bids
for the Turner Road Underpass Pump Station Modifications

MEETING DATE: October 5, 2005
PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council adopt a resolution rejecting all bids for the
above project and authorizing advertisement for bids.

BACKGROUND INFORMATION: This project consists of installing a new access hatch for the storm
drain pump station that serves the Turner Road Underpass. The
aging pumps and piping have reached their usable life and are in
need of replacement. On September 14, 2005, the following bids
were publicly opened:

Clayborn Construction $ 90,715.00
Diede Construction $ 97,585.65
TNT Industrial $129,524.00
Engineer’s Estimate $ 50,000.00

It is believed the high bid prices may be due to the bidding climate associated with the late construction
season. To reduce costs, staff is requesting Council authorization to advertise this project in the spring of
2006. Staff will also contact the bidders in order to identify possible cost saving measures we can
incorporate into the specifications.

FISCAL IMPACT: None, since the project will be constructed during the same budget year.

FUNDING AVAILABLE: The money for this project will be coming from the Wastewater fund. A
request for appropriation of funds will be made at contract award.

Project Estimate: $50,000
Budgeted: 05/06 Fiscal Year
Planned Re-Bid Date: Spring 2006

ool
Richard C. Prima, Jr. \
Public Works Director

Prepared by Charlie Swimley, Senior Civil Engineer
RCP/CS/pmf
ce: Street Superintendent

Senior Civil Engineer Fujitani

Management Analyst Areida

Senior Engineering Technician Gaither

APPROVED: /2 Far ")

Blair King, Cify Manager
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RESOLUTION NO. 2005-205

A RESOLUTION OF THE LODI CITY COUNCIL REJECTING ALL BIDS AND
AUTHORIZING ADVERTISEMENT FOR BIDS FOR THE TURNER ROAD
UNDERPASS PUMP STATION MODIFICATIONS

WHEREAS, in answer to notice duly published in accordance with law and the order of
this City Council, sealed bids were received and publicly opened on September 14, 2005, at
11:00 a.m., for Turner Road Underpass Pump Station Modifications, described in the
specifications approved by the City Council on August 3, 2005; and

WHEREAS, said bids have been compared, checked, and tabulated and a report thereof
filed with the City Manager as follows:

Bidder Total Bid
Engineer’s Estimate $ 50,000.00
Clayborn Construction $ 90,715.00
Diede Construction $ 97,585.65
TNT Industrial $129,524.00

WHEREAS, this project consists of installing a new access hatch for the storm drain
pump station that serves the Turner Road Underpass and replacing the aging pumps and
piping; and

WHEREAS, because the bids submitted were higher than the engineer’s estimate, staff
recommends rejecting the bids and advertising this project in spring 2006 with revised
specifications to include any known cost saving measures.

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council hereby rejects all
bids for the Turner Road Underpass Pump Station Modifications; and

BE IT FURTHER RESOLVED that the Lodi City Council hereby approves the
advertisement of this project in spring 2006 with revised specifications to include any cost
saving measures identified by staff or potential bidders.

Dated: Qctober 5, 2005

| hereby certify that Resolution No. 2005-205 was passed and adopted by the City
Council of the City of Lodi in a regular meeting held October 5, 2005, by the following vote:

AYES: COUNCIL MEMBERS — Hansen, Johnson, Mounce, and Mayor Beckman
NOES: COUNCIL MEMBERS - None
ABSENT: COUNCIL MEMBERS - Hitchcock

ABSTAIN: COUNCIL MEMBERS - None

-‘1_

SUSAN J. BLA§STON
City Clerk
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